Project Description for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

FOR OFFICE USE ONLY: Version # APP # 700095

A. List of Restoration Activities

Upper Lake OHV route #60, also known as Ericson Ridge 4x4 trail, encroaches onto private property in the far northwest
portion of the route and then continues onto Forest Service land (see map). This was recently discovered by Forest
Service personnell when they surveyed the area in preparation for an impending timber sale. The objective of this project
is to reroute the trail back onto National Forest System lands utilizing an old existing skid trail and rehabilitating and closing
approximately 1/4 mile of rutted road bed that exists on National Forest System lands beyond the private property
boundary (see map). The district is not asking funding for a reroute since the existing skid trail which will replace the
section of trail that is currently on private property will be reopened by a Forest Service dozer when timber harvesting
commences. The district would like to restore the 1/4-mile rutted road bed to its natural state and permanently close the
area to motorized use. The closure of the restored area to motorized vehicle traffic will be accomplished by strategically
installing three segments of metal guard rail barriers. The treatments needed to rehabilitate and restore the rutted road bed
back to its natural state are as follows: Mechanical ground scarification to break up soil compaction and provide an
adequate seed bed. Water control features in the form of earthen water bars will be installed in 25-50 foot intervals along
the course of the closed road segment to facilitate drainage and prevent further soil erosion. All of this work will be
performed by a D-6 tractor. The restored area will also receive an application of weed free straw mulch and other available
organic material such as slash, leaf litter and pine needles. In addition to the metal guard rail barriers, signage will be
placed on both ends of the segment to reinforce the closure and prevent further illegal use. Upper Lake OHV
Technicians/FPQO's will monitor the site after the area has been closed and restoration efforts have been completed.

B. How the Proposed Project Relates to OHV Recreation

This project is needed in order to sustain a specific OHV opportunity on the district. The district has only four routes
designated as true 4x4 routes and the Ericson route is one of those routes. As mentioned in the List of Restoration
Activities, a segment of this route was recently discovered by the Forest Service to be on private property. The bypassing
of the segment in question onto a pre-existing skid trail is necessary in order to maintain connectivity from the beginning
terminus to the ending terminus of the route.

C. Size of Project Site

The linear segment of the route that will be rerouted onto the existing skid road is approximately 300 feet, the existing skid
road is approximately 600 feet in length. As discussed in the List of Restoration Activities, the Forest Service will
implement the opening of the skid road in order to redirect OHV traffic that is currently encroaching onto private property.
The segment of road that we are requesting funding to restore extends beyond the private property boundary and on to
National Forest System lands for 1/4 of a mile. Three metal guard rail barriers (approximately 25 ft, 25 ft and 12 ft in
length) will prevent further incursion onto the private property and the 1/4 mile of restored/decommissioned road bed.

D. Monitoring and Methodology

The monitoring to be implemented will be conducted by Forest Service personnel. Specifically, FPO's and LEQ's during
the course of their routine patrols of the area. Required soil loss monitoring of the Ericson 4x4 route will also be used to
determine the effectiveness of the closure and whether the restoration measures have been successful. The methodology
to determine the successful outcome of the project will include visual observations over time that will be documented by
photos taken after the project has been completed and compared to before photo's for comparison.

E. List of Reports
N/A

F. Goals, Objectives and Methodology / Peer Reviews

N/A

G. Plan for Protection of Restored Area
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Weather permitting, law enforcement patrols by FPO's and LEO's will be conducted on a bi-monthly basis to ensure that
the intrusion into the project area does not continue. The installation of the three barriers that are being requested in this
grant request will ultimately determine whether the protection measures are successful. It has been our experience that
the installation of metal guard rail barriers that are secured with metal posts and concrete footings are virtually tamper proof
and cannot be removed once in place. Signing will also be placed in strategic locations near the barriers to further deter
illegal motor vehicle intrusions into the restored/closed area.
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1. Project-Specific Maps
Attachments: Ericson 4X4 Trail Decommission Map

2. Project-Specific Photos
Attachments: rutted road bed
pre-existing logging road (connector)
metal guard rail location (B-1)
metal guard rail location (B-2)
metal guard rail location (B-3)
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Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

FOR OFFICE USE ONLY: Version # APP #
APPLICANT NAME : USFS - Mendocino National Forest
PROJECT TITLE : Ericson 4X4 Trail Decommission PROJECT NUMBER
(Division use only) :
[ Acquisition r Development ™ Education & Safety ™ Ground Operations
PROJECT TYPE :
[ Law Enforcement C Planning V Restoration

Upper Lake OHV route #60, also known as Ericson Ridge 4x4 trail, encroaches onto private property in the far northwest portion of the route and then
continues onto Forest Service land (see map). This was recently discovered by Forest Service personnell when they surveyed the area in preparation for
an impending timber sale. The objective of this project is to reroute the trail back onto National Forest System lands utilizing an old existing skid trail and
rehabilitating and closing approximately 1/4 mile of rutted road bed that exists on National Forest System lands beyond the private property boundary (see
map). The district is not asking funding for a reroute since the existing skid trail which will replace the section of trail that is currently on private property will
be reopened by a Forest Service dozer when timber harvesting commences. The district would like to restore the 1/4-mile rutted road bed to its natural
state and permanently close the area to motorized use. The closure of the restored area to motorized vehicle traffic will be accomplished by strategically
installing three segments of metal guard rail barriers. The treatments needed to rehabilitate and restore the rutted road bed back to its natural state are as
follows: Mechanical ground scarification to break up soil compaction and provide an adequate seed bed. Water control features in the form of earthen
water bars will be installed in 25-50 foot intervals along the course of the closed road segment to facilitate drainage and prevent further soil erosion. All of
this work will be performed by a D-6 tractor. The restored area will also receive an application of weed free straw mulch and other available organic material
such as slash, leaf litter and pine needles. In addition to the metal guard rail barriers, signage will be placed on both ends of the segment to reinforce the
closure and prevent further illegal use. Upper Lake OHV Technicians/FPO's will monitor the site after the area has been closed and restoration efforts have
been completed.

PROJECT DESCRIPTION :

Line ltem | Qtyl RatelUOM | Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

Other-Equipment Operator 6.000 290.970|DAY 0.00 1,746.00 1,746.00
Notes : Agency contribution is Equipment Operator salary for
opening up existing skid trail.

Other-Equipment Swamper 6.000 250.000|DAY 0.00 1,500.00 1,500.00
Other-ULRD OHV Tech/FPO GS-07 7.000 256.000|DAY 1,792.00 0.00 1,792.00
Other-ULRD OHV Tech/FPO GS-06 5.000 211.380|DAY 1,057.00 0.00 1,057.00
Other-ULRD Laborer WG-08 5.000 276.810|DAY 1,384.00 0.00 1,384.00
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Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
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Line ltem Qty Rate|UOM Grant Request Match Total
Other-ULRD OHV Mgr. GS-09 5.000 289.860|DAY 1,449.00 0.00 1,449.00
Other-Civil Engineering Tech 1.000 329.480|DAY 329.00 0.00 329.00
Total for Staff 6,011.00 3,246.00 9,257.00
2 Contracts
3 Materials / Supplies
Other-Cement Mixer Rental 5.000 50.000| DAY 250.00 0.00 250.00
Other-Post Hole Cement 40.000 3.000|EA 120.00 0.00 120.00
Other-12' Metal Guard Rail Barrier 6.000 86.250|EA 518.00 0.00 518.00
Steel Post 8.000 56.250(EA 450.00 0.00 450.00
Other-Connecting Hardware 1.000 120.000|SET 120.00 0.00 120.00
Other-Shipping /Freight Cost 1.000 2000.000(EA 2,000.00 0.00 2,000.00
Signs 6.000 50.000(EA 300.00 0.00 300.00
Other-Straw Bales 50.000 5.000|EA 250.00 0.00 250.00
Other-Misc. Supplies 1.000 250.000|EA 250.00 0.00 250.00
Total for Materials / Supplies 4,258.00 0.00 4,258.00
4 Equipment Use Expenses
Other-D-6 Tractor 16.000 13.600|{HRS 0.00 218.00 218.00
Notes : Vehicle# 7077
Other-Truck Transport 260.000 1.000| Ml 0.00 260.00 260.00
Notes : Vehicle # 7297
Other-3/4 Ton Utility 260.000 0.520| Ml 0.00 135.00 135.00
Notes : Vehicle # 2136
Total for Equipment Use Expenses 0.00 613.00 613.00
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Project Cost Estimate for Grants and Cooperative Agreements Program - 2008/2009
Agency: USFS - Mendocino National Forest

Application: Ericson 4X4 Trail Decommission

6/2/2009

Line ltem | Qtyl RatelUOM | Grant Request Match Total
5 Equipment Purchases
6 Others
7 Administrative Costs
Total Program Expenses 10,269.00 3,859.00 14,128.00
TOTAL DIRECT EXPENSES 10,269.00 3,859.00 14,128.00
TOTAL EXPENDITURES 10,269.00 3,859.00 14,128.00
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Project Cost Summary for Grants and Cooperative Agreements Program - 2008/2009

Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

6/2/2009

Line Item Grant Request Match Total|Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 6,011.00 3,246.00 9,257.00
2 Contracts 0.00 0.00 0.00
3 Materials / Supplies 4,258.00 0.00 4,258.00
4 Equipment Use Expenses 0.00 613.00 613.00
5 Equipment Purchases 0.00 0.00 0.00
6 Others 0.00 0.00 0.00
7 Administrative Costs 0.00 0.00 0.00
Total Program Expenses 10,269.00 3,859.00 14,128.00
TOTAL DIRECT EXPENSES 10,269.00 3,859.00 14,128.00
TOTAL EXPENDITURES 10,269.00 3,859.00 14,128.00
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Environmental Review Data Sheet (ERDS) for Grants and Cooperative Agreements Program - 2008/2009
Agency: USFS - Mendocino National Forest
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FOR OFFICE USE ONLY: Version # APP # 700095

ITEM 1 and ITEM 2

ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project? ~ Yes = No
(Please select Yes or No)

ITEM 2

b. ITEM 2 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378? (= Yes ~ No
(Please select Yes or No)

C. The Application is requesting funds solely for personnel and support to enforce OHV laws = Yes ~ No
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA. (Please select Yes or No)

d. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA. DO NOT complete ITEMS 3 -9

ITEM 3 - Impact of this Project on Wetlands

The Restoration activities associated with this Project proposal falls within a category of actions listed in the Forest Service
NEPA handbook (FSH) that is categorically excluded from documentation in a Decision Memo and does not require
preparation of a project file per FSH 1909.15 section 31.12 (5) "Repair and maintenance of roads, trails and landline
boundaries".

Analysis of this project included preparation of a Biological Evaluation/Assessment (BA/BE) in conformance with Section 7
of the Endangered Species Act and FSM 2670.3 and 2672.4. The proposed Project work would have no effect to
threatened, endangered, sensitive or proposed sensitive species. No "limited operating periods" are required.

Hydrologically stabilizing and closing the unauthorized 1/4 mile section of the user created route would not have any
adverse impacts on wetlands, navigable waters or sensitive habitats and species as none are present in the immediate
project vicinity. The Ericson Ridge area drains into Lake Pillsbury, which releases water into the main fork of the Eel River,
which provides downstream municipal water and critical anadromous fish habitat. The Upper Main Eel River watershed
has been listed by the State of California as an "impaired Watershed", for both sediment and temperature, under Section
303d of the Clean Water Act. The State has developed Total Maximum Daily Load (TMDL) standards for sediment and
temperature designed to improve watershed conditions. Closing and hydrologically stabilizing the road bed will reduce
sediment discharge, improve water quality and habitat conditions for anadromous fish and help meet TMDL standards.

Implementation of the proposed work will entail compliance with numerous Best Management Practices (BMP's 2.3, 2.4,
2.7,2.9,2.11, 2.12, 2.26, 7.7) designed to minimize erosion and protect water quality.

ITEM 4 - Cumulative Impacts of this Project

The Ericson 4x4 Trail Decommissioning Project would have no negative cumulative impacts, only positive impacts in the
form of sediment reduction and fisheries habitat improvement. The proposed work is a one-time activity of short duration.
The tractor work will not take longer than 2-3 days. To help mitigate any cumulative impacts "Best Management Practices"
(BMP's 2.3, 2.4,2.7, 2.9, 2.11, 2.12, 2.26 7.7) will be implemented.
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Environmental Review Data Sheet (ERDS) for Grants and Cooperative Agreements Program - 2008/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

The project location is within the Upper Main Eel River watershed and other management requirements for the project in
order to mitigate cumulative impacts include conducting the ground disturbing activities when the ground is sufficiently dry
and to keep the equipment at least 25 feet away from stream courses. No "Limited Operating Period" restrictions for wildlife
species exist within the project work area. Hydologically stabilizing the severely rutted road bed and closing it to further
unauthorized motorized use will reduce sediment discharge, improve water quality and habitat conditions for anadromous
fish and help meet TMDL standards.

ITEM 5 - Soil Impacts

The unauthorized user-created road bed that will be hydrologically stabilized and closed will be out sloped and earthen
placed as needed to prevent any further sediment transport due to extreme rilling and rutting which currently exist. The
road bed to be restored has a less than 15 percent slope so effects on the environment due to excessive steep slopes
during project implementation is not an issue of concern.

The 600 foot section of pre-existing skid road that will be used to reroute the OHV's back onto the Ericson Ridge 4x4 route
is located on relatively level ground and the amount of ground disturbing work needed to make this a functioning segment
of trail that conforms to state soil standards is minimal. One pass of the D-6 tractor to remove slash and other material on
top of the road bed and out sloping is all that will be required.

Other mitigation measures to lessen soil impacts during project implementation will include ground disturbing work to be
conducted only when the ground is sufficiently dry to protect soil and water resources. The conservation of soil resources
will be protected by not allowing the discharge of soil, silt or slash into any watercourse or outlet of and rolling dips during
their construction. To hasten vegetative recovery of the disturbed area certified weed free straw mulch will be broadcast
and resident annual grass/forbs will naturally regenerate. This will help to minimize potential soil erosion and conserve soil
that has been displaced by equipment.

ITEM 6 - Damage to Scenic Resources

Not Applicable. The closure of the user created trail and improvement of the existing skid trail to create a reroute that ties
back into the existing trail is not within the viewshed of a designated state scenic highway. This restoration project, by
hydrologically stabilizing and closing the user created trail/road surface will hasten the recovery of the disturbed area to a
more "natural" appearance that blends in with that of a mixed coniferous-hardwood forest setting.

ITEM 7 - Hazardous Materials

Is the proposed Project Area located on a site included on any list compiled pursuantto  Yes + No
Section 65962.5 of the California Government Code (hazardous materials)? (Please
select Yes or No)

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 8 - Potential for Adverse Impacts to Historical or Cultural Resources

Would the proposed Project have potential for any substantial adverse impacts to ~ Yes = No
historical or cultural resources? (Please select Yes or No)

If YES, describe the potential impacts and for any substantially adverse changes in the significance of historical or
cultural resources and measures to be taken to minimize or avoid the impacts.

ITEM 9 - Indirect Significant Impacts
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The only indirect significant impact implementing this project will be the displacing of OHV use from the segment of 4x4 trail
that is now going through private property. One of the main objectives of this restoration project is to close access to the
section of trail that is currently going through private property and rerouting the trail onto the 600 foot section of existing
skid road that is on National Forest System lands. The rerouting of the trail section will neither increase or decrease use, it
will merely act as a bypass to ensure connectivity of the 4x4 trail from its beginning to ending terminus.

The other main objective of this project is to close and decommission the user created trail segment on National Forest
System lands that was created in part by allowing users to access the section of trail that was recently discovered to be on
private property. Since this is not a designated OHV route, the restoration and closure of the 1/4 mile user created trail will
not have any indirect significant impacts.

CEQA/NEPA Attachment
Attachments: NEPA - Categorical Exclusion Letter to the File
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

FOR OFFICE USE ONLY: Version # APP # 700095

1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicantis: 3

(Check the one most appropriate) (Please select one from list)
™ 76% or more (10 points)
™ 51% - 75% (5 points)
(¥ 26% - 50% (3 points)
™ 25% (Match minimum) (No points)

2. Natural and Cultural Resources - Q 2.

2. Natural and Cultural Resources - Failure to fund the Project will result in adverse impacts to: 20

(Check all that apply) (Please select applicable values)

[¥ Domestic water supply (4 points)
™ Archeological and historical resources identified in the California Register of Historical Resources or the
Federal Register of Historic Places (3 points )

¥ Stream or other watercourse (3 points)
¥ Soils - Site actively eroding (2 points)

¥ Sensitive areas (e.g., wilderness, riparian, wetlands, ACEC) (2 point each, up to a maximum of 6) Enter
number of sensitive habitats [1]

[¥ Threatened and Endangered (T&E) listed species (2 point each, up to a maximum of 6) Enter number of T&E
species [3]

¥ Other special-status species- Number of special-status species (1 point each, up to a maximum of 3) Enter
number of special-status species [3]

Describe the type and severity of impacts that might occur relative to the checked item(s):

Due to the severe rilling and active erosion that has occured on the 1/4 mile segment of unauthorized OHV route
on Ericson Ridge, adverse impacts to water quality and habitat for several T&E species and special status species
will continue if this project is not funded. Ericson Ridge is part of the Upper Main Eel River watershed that drains
into Lake Pillsbury which is used as a source for domestic water supply. This management area contains many
unstable areas and soils that are moderately to highly erodible. This area contains habitat for the Northern Spotted
Owl, Bald Eagle and winter-run Steelhead which are all T&E listed species. In addition to the T&E species
mentioned, this area is also habitat for Goshawk which is a Forest Service sensitive species. Populations of the
sensitive plant species Epilobium nivium and Raillardella scabrida are also known to exist within this area, along

with potential habitat for Lupinus antoninus.

3. Reason for Project - Q 3.
3. Reason for the Project 4

(Check the one most appropriate) (Please select one from list)
™ Protect special-status species or cultural site (4 points)
{*= Restore natural resource system damaged by OHV activity (4 points)
™ OHV activity in a closed area (3 points)
™ Alternative measures attempted, but failed (2 points)
" Management decision (1 point)
™ Scientific and cultural studies (1 point)
" Planning efforts associated with Restoration (1 point)

Reference Document

Version # Page: 11 of 14
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Mendocino National Forest Land and Resource Management Plan

Management Area #10, Ericson Ridge pg. IV - 120
Management Direction: " Evaluate the suitability of the roads and trails, and obliterate or close those that are

causing resource damage."

4, Measures to Ensure Success - Q 4.

4. Measures to ensure success —The Project makes use of the following elements to ensure successful
implementation 12

(Check all that apply) Scoring: 2 points each (Please select applicable values)
¥ Site monitoring to prevent additional damage
¥ Construction of barriers and other traffic control devices
[¥ Use of native plants and materials
¥ Incorporation of universally recognized 'Best Management Practices'

¥ Educational signage
¥ Identification of alternate OHV routes to ensure that OHV activities will not reoccur in restored area

Explain each item checked above:

Site monitoring to prevent additional damage will be conducted by LEO's or FPQO's during the normal course of
their patrol schedules. OHV Technicians will also monitor the site during their annual soil loss condition survey of
the Ericson Ridge 4x4 trail. Installation of three permanent metal guard rail barriers will deter further vehicle
intrusion into the restored area. Use of native material to cover the restored area once the heavy equipment has
scarified the compacted hardpan and installed drainage features will consist of pine needles, leaf litter, slash and
woody material. Educational signage will also be incorporated and strategically placed to inform forest visitors that
the area is undergoing revegetation. Forest Service "Best Management Practices" will be employed to
hydrologically stabilize the roadbed that is being restored. The alternate route that will be used to restore
connectivity on the Ericson Ridge 4x4 route is the pre-existing skid trail mentioned in the project description.

5. Publicly Reviewed Plan - Q 5.

5. Isthere a publicly reviewed and adopted plan (e.g., wilderness designation, land management plans,
route designation decisions) that supports the need for the Restoration Project? 5

(Check the one most appropriate) (Please select one from list)
™ No (No points) {* Yes (5 points)

Identify plan

Mendocino National Forest Land and Resource Management Plan
Mendocino National Forest Motor Vehicle Use Map

6. Primary Funding Source - Q 6.

6. Primary funding source for future operational costs associated with the Project will be: 5

(Check the one most appropriate) (Please select one from list)
{+ Applicant’s operational budget (5 points)
™ Volunteer support and/or donations (3 points)
™ Other Grant funding (2 points)
™ OHV Trust Funds (No points)

If 'Operational budget' is checked, list reference document(s):

Operational budget costs will be identified in Project Work Plans using federally appropriated dollars for fiscal
years following completion of the project, and will be provided through recreation, law enforcement and resource

specialist time and materials costs.
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

7. Public Input-Q 7.
7. The Project was developed with public input employing the following 1

(Check all that apply) Scoring: 1 point each, up to a maximum of 2 points (Please select applicable values)
[ Meeting(s) with the general public to discuss Project (1 point)
™ Conference call(s) with interested parties (1 point)
¥ Meeting(s) with stakeholders (1 point)

Explain each statement that was checked

The North Coast Regional Water Quality Control Board has been an active participant in the development of this
project proposal. One of their representatives has participated in a field trip to review the project on the ground
and has participated in development of the project proposal and NEPA analysis. The North Coast Regional Water
Quality Control Board is a key stakeholder representing the interests of the State and the public in protecting water
quality and meeting TMDL standards in an Impaired Watershed.

8. Utilization of Partnerships - Q 8.

8. The Project will utilize partnerships to successfully accomplish the Project. The number of partner
organizations that will participate in the Project are 1

(Check the one most appropriate) (Please select one from list)

™ 4 or more (4 points) ~ 2 to 3 (2 points)
f+ 1 (1 point) I~ None (No points)

List partner organization(s):

A representative of the North Coast Regional Water Quality Control Board has been an active participant in the
development of the proposed project. He has participated in field review and as part of the NEPA analysis
interdisciplinary team. He will continue to be involved in reviewing project implementation and post-implementation
monitoring of the project.

9. Scientific and Cultural Studies - Q 9.
9. Scientific and cultural studies will

(Check all that apply) (Please select applicable values)
™ Determine appropriate Restoration techniques (2 points)
[~ Examine potential effects of OHV Recreation on natural or cultural resources (2 points)
[” Examine methods to ensure success of Restoration efforts (1 point)
" Lead to direct management action (1 point)

Explain each item checked above

10. Underlying Problem - Q 10.

10. The underlying problem that resulted in the need for the Restoration Project has been effectively
addressed and resolved 3

(Check the one most appropriate) (Please select one from list)
™~ No (No points) {* Yes (3 points)

Explain 'Yes' answer
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Evaluation Criteria for Grants and Cooperative Agreements Program - 2008/2009 6/2/2009
Agency: USFS - Mendocino National Forest
Application: Ericson 4X4 Trail Decommission

This project proposal calls for the decommissioning and closure of 1/4 mile of unauthorized 4x4 OHV route.
Measures employed to restore, decommission and close the unauthorized route will be reinforced by the
installation of metal guard rail barriers and signage. Therefore, the underlying problem resulting in the need for the
Restoration Project will have been effectively addressed and resolved.

11. Size of sensitive habitats - Q 11.

11. Size of sensitive habitats (e.g., wilderness, riparian, wetlands, ACEC) within the Project Area which will
be restored 3

(Check the one most appropriate) (Please select one from list)
™ Greater than 10 acres (5 points)
{* 1 — 10 acres (3 points)
™ Less than 1 acre (1 points)
™ No sensitive habitat within Project Area (No points)
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